COMPLETION REPORT

1. Name of work : **Improvements to Road, Drain, footpath 5th A & 4th Cross, Muneshwara Nagar in Bagalagunte in Ward No.14.**

2. Sanctioned estimate No. & date :

3. Head of Account which is chargeable :

4. Entrustment order No. & date :

5. Name of the Contractor : **ANILKUMAR.S.G**

6. Time stipulated for completion: of the work. :

7. Delay in execution of work :

8. Measurement recorded in : M.B.No. 827 from Page No. 82653 to 82657

9. Check measurement of the Asst. Executive Engineer/Executive Engineer on..... : M.B.No. 827 from page No. 82653 to 82657

10. Name of the Officer/Official Incharge of the work :

11. Asst. Executive Engineer/Junior Engineer : D-5-ಚಂದ್ರಶೇಖರ

b) Asst. Executive Engineer : ಕಾಮಾಕ್ಷಿ

Sanctioned Estimate Amount	Amount claims as per actually viz., as per bill	Difference		Remarks
		Excess	Savings	
5-ಎ ಲಕ್ಷ	469349-ಎ	—	30657ಎ	

1. Certified that the above work has been completed within the stipulated time noted in the work order.
2. Certified that the Contractor has delayed and completed the work for which necessary fine has been recovered.
3. Certified that the above work has been executed by the Contractor satisfactorily in accordance with the specification as embodied in the agreement.

Junior/Asst .Engineer
Ward No. W-14

Asst. Executive Engineer( )
Bruhath Bangalore Mahanagara Palike

ಕಾರ್ಯಪಾಲಕ ಎಂಜಿನಿಯರ್ ಅಧಿಕಾರಿಯವರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಬೆಂಗಳೂರು. ಪಶ್ಚಿಮ ವಿಭಾಗ
ಬೆಂಗಳೂರು

3/28

Accounts Superintendent
Bruhath Bangalore Mahanagara Palike

Executive Engineer ( )
Bruhath Bangalore Mahanagara Palike